
REGULAR MEETING of the Burrillville Library Building Committee

held Thursday, February 23, 2006 at 6:30 P.M. at the Jesse Smith

Library, 144 Main Street, Harrisville, RI.

MEMBERS PRESENT:  Victor D. Antoniello, David C. Ketcham, G.

Wayne Miller, Christopher Blakely, Robert J. Martel

MEMBERS ABSENT:  Michael A. Caron, James Moran

EX OFFICIO MEMBER ABSENT:  William A. Andrews, Town Councilor

OTHERS PRESENT:  Sandra Mundy, Jay Litman, Tom Kravitz, Pamela

Redfern                     

The meeting was called to order at 6:37 P.M. by Vic Antoniello,

Committee Chair 

I.	PUBLIC COMMENT

None.   Vic Antoniello reported on a discussion held with Walter

Kane, Town Solicitor regarding the discussion of agenda items and

availability of materials to non-Committee members at meetings.  Mr.

Kane indicated that issues not included on the agenda do not have to

be addressed by the Committee, but may be placed on a future

agenda for discussion.  Materials only need to be supplied to invited

members actively working on the Committee.  Documents that are



distributed during the meeting are considered to be working materials

that have not yet been filed into the public record and need not be

distributed to members of the public.  Following further discussion,

Wayne Miller suggested that Walter Kane attend a future meeting to

clarify the matter so that the Committee can reach consensus on the

matter and establish a procedure.  Mr. Kane will be invited to attend

the next Committee Meeting. 

II.	REVIEW OF THE MINUTES

A motion was made by David Ketcham and seconded by Robert

Martel to accept     

(with revisions) the minutes from the meeting on 2/9/2006.  With no

further 

discussion, the vote in favor was unanimous.

      III.      REVIEW AND ACT ON THE FOLLOWING

CORRESPONDENCE:

 None. 

      IV.      REVIEW AND ACT ON INVOICES/EXPENSES:

	   



A.	A motion was made by David Ketcham and seconded by Wayne

Miller to approve an Invoice dated 1/12/06 for $168.30 from Bernadette

Schuster. 

B.	Following discussion, the Committee reached consensus that the

requirements for completion of the cost estimate had been met by

NCA and a motion was made by Wayne Miller and seconded by David

Ketcham to approve Invoice 5837 dated 1/15/06 from Newport

Collaborative Architects for $32,805.  With no further discussion, the

vote in favor was unanimous.

       V.       REVIEW AND ACT ON CHANGE ORDERS:

	None.

        VI.    REPORTS

	A.  ARCHITECT

	Jay Litman (NCA) reported on a discussion held with the RIDEM

reviewer in response to the request for a wetland permit.  The

application has been verbally approved and is in the process of

completing written approval which will be mailed upon completion.  

Still pending is the remedial action work plan that is being handled by

Lincoln Environmental at this time.  



	Jay Litman also confirmed that all internal wiring is included in the

base contract estimate for the project. 

	With the exception of resume details and building capacity data, all

OLIS information has been provided by NCA.  Jay Litman met with

Bob Adams of Graphic Designers, and they reviewed a budget for

signage for the library (including a dedication plaque.)  Sandra Mundy

is still reviewing the final figures with Karen Mellor of OLIS.    

	Jay Litman suggested a fundraising idea involving a contest for

naming the street leading into the Stillwater Complex.  

 B.  LIBRARY ADMINISTRATION

	Sandra Mundy reported on a recent meeting with Karen Mellor to

finalize the OLIS application.  A final review of numbers estimates a

potential $3.16 million reimbursement, dependent on the final project

audit.  Sandra Mundy anticipates completion of the application by the

end of next week.   Based on all sources, the overall project cost

seems to be in line with available funding, providing that bids come in

within range. 

C.	PLANNING DEPARTMENT

Tom Kravitz reported on the January 27, 2006 Proposal with Lincoln



Environmental to provide Environmental Consulting services during

the remediation phase of the project.  A recent addendum to the

Proposal was negotiated to include the asbestos abatement plan in

the “not-to exceed” cost estimate for $86,621.  The asbestos

abatement plan must now be approved by the state Department of

Health in order for the abatement to proceed.  Since the approval

process is timely, Jay Litman advised issuing the asbestos

abatement plan as an addendum to the bid package so that the

bidding process will not be further delayed.    

VII.	DISCUSS AND TAKE ACTION ON SCOPE OF WORK, SELECTION 

            CRITERIA AND ADVERTISING FOR A CLERK OF THE WORKS

FOR        

            THE PROJECT

           

James Moran is handling the development of the job description for

the Clerk of the Works, and due to his absence the subject will be

discussed at the next meeting.  Jay Litman suggested advertising the

RFP for the Clerk of the Works at the same time as the project is put

out to bid.

 VIII.   DISCUSS AND TAKE ACTION ON CD COST ESTIMATES,

SPECIFICATIONS, BID DOCUMENTS AND DRAWINGS.

Further discussion was held regarding the Proposal from Lincoln

Environmental for Environmental Consulting fees.  The proposal



covers three separate tasks to be undertaken by Lincoln relative to

monitoring environmental issues at the job site during construction.  

•	Task 1 covers reporting, preparation and filing of required plan

documents in compliance with the USEPA Revolving Fund.  

•	Task 2 includes all soil, groundwater, fill and demolition material

sampling and disposal in addition to capping and drain closures.  

•	Task 3 details the associated consulting, project management and

meetings as required to coordinate these activities with the Town and

contractors.    

The total not to exceed cost for these services is $86,621.  A signed

copy of the proposal will be forthcoming.   A motion to approve the

Proposal as received was made by Wayne Miller and seconded by

David Ketcham.  With no further discussion, the vote in favor was

unanimous.

Vic Antoniello requested that the bid package be structured to permit

site work to be bid separately from the building portion of the project.

 While it will be most advantageous to have the same contractor

provide both site work and the building construction, separating the

site work from the building portion of the project will afford the

opportunity to re-bid the building portion should bids come in higher

than anticipated.  Jay Litman is presently working on a plan to

effectively modify the bid form to allow for this separation.    



Vic Antoniello discussed including an add alternate to the package

that would permit the DPW to perform some of the site work.  Jay

Litman suggested defining the specific scope of work that DPW is

equipped to perform; i.e. landscaping, sub-grading, paving, concrete

work, etc.  Jay Litman will further define the scope of work with Rich

Bernardo of DPW.  David Ketcham requested that the priority level of

the project be considered by DPW before committing to the scope of

work.  The project timetable could be compromised if DPW has

conflicting town responsibilities that prevent them from coordinating

the Library project work in a timely fashion.

Jay Litman suggested that the pre-bid conference be held at the Town

Hall due to its close proximity to the site, which would allow

contractors to do a site walk thru.  Pamela Redfern suggested that the

pre-bid conference and site walk-thru be mandatory.

			

    IX.   DISCUSS AND TAKE ACTION ON OLIS REIMBURSEMENT

CONTRACT

		

Sandra Mundy and Wayne Miller will meet with the Library Board of

Trustees for review of the OLIS application.

	X.  GENERAL DISCUSSION OF THE PROJECT	



Discussed above. 

VIII.	ADJOURNMENT

    A motion was made by Wayne Miller and seconded by Robert

Martel to   

    adjourn at 7:48 P.M.  With no further discussion the vote in favor

was 

    unanimous.

	         The next meeting is scheduled for Thursday, March 9, 2006,

6:30 p.m. at  

                        Burrillville Town Hall Chambers.    

Information relating to the meeting is on file with the record of the

minutes in the office of the Town Clerk.


